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Alto Downtown Development Authority                     
Bowne Township, Michigan 
Facilities Report 
November 3, 2025 

 
 

Library 
Basement handrail – will complete by the end of the year 
Roof – complete and warranty has been issued 

 Spray foam insulation – still need to get prices 
 Drywall repairs – Eva met with drywaller last week 
 
Park 

Gazebo roof and flooring – talked to Mike Mager to get price 
 Swings – parts are in and will be installed shortly 
 
Path 

Working on completing permits and railroad approval – new layout for ditch and 
storm sewer worked for EGLE and permit is in public review phase 

 


